From: Edlund. Carl

To: Martin, John

Cc: Gray, David; Smith, Monica; Crossland, Ronnie; Petersen, Chris; Webster, Susan; Delgado, Paige; Moore, Gary
Subject: Re: FJ Doyle Removal Update 01/12/2019

Date: Sunday, January 13, 2019 11:23:41 AM

Thanks John

Sent from my iPad

> On Jan 12, 2019, at 10:41 PM, Martin, John <martin.john@epa.gov> wrote:
>

>

>

> Sent from my iPad

>

>> On 01/12/2019 crews completed excavation of contaminated soil from Grids DRA022 and FID04-08, and
excavated another lift from Grids EASO7 and EASO8. Site activities will resume Monday 01/14/2014.
>>

>>

>>

>>

>> John J. Martin

>> Federal On-Scene Coordinator (OSC)

>> 1445 Ross Ave (6SF-ER)

>> Dallas, Texas 75202

>>

>> 214.665.6748 * fax 214.665.2278

>>

>>

>>
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